COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2012

ESTI MATE SUMVARY 11: 39: 15
CONTI D C16422 ESTI MATE NO 0007 FI NL SPEC YR 2005
PO\ 16422- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 72.5  DAYS TI ME ALLOW 76 WORK DAYS
PONERS SWAP S| GNI NG PROJECT PERCENT TI ME: 95. 39 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO CMVR40- 112
PONERS SWAP S| GNI NG PROJECT
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N ENTERPRI SES, | NC. PAY PER OD ENDI NG 02/ 28/ 2012 DATE TI ME STARTED 04/ 01/ 2008
P.O BOX 40034 DATE LET 02/ 07/ 2008 DATE WORK BEGAN
DATE AWARDED 02/ 11/ 2008 DATE TI ME STOPPED 02/ 25/ 2009
DATE CONTRACT EXECUTED 02/ 11/ 2008 DATE ACCEPTED 02/ 25/ 2009
GRAND JUNCTI ON CO 81504 970 263 7417 DATE NOTI CE TO PROCEED 04/ 01/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 383, 324. 85 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 293, 837. 07 NON- PARTI Cl PATI NG 383, 324. 87 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 383, 324. 87 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 383, 324. 87 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 1, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 383, 324. 87 1, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 383, 324. 87 1, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6422 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16422-BI D ESTI MATE RUN 02/ 28/ 2012
PRQIECT: CMVR40- 112 ESTI MATE NO 0007 11: 39: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0010 202-00815 Renoval of Sign (Special) 2.000 2.000
EACH 0. 000 0. 00
611. 34000 2.000 1,222.68
0015 202-00821 Renoval of Sign Panel 78. 000 78. 000
EACH 0. 000 0. 00
22.29000 78. 000 1, 738. 62
0020 210-00810 Reset Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
287. 60000 3. 000 862. 80
0025 210- 00815 Reset Sign Panel 219. 000 219. 000
EACH 0. 000 0. 00
12. 48000 219. 000 2,733.12
0030 614-00011 Sign Panel (Cass I) 1, 385. 000 1, 385. 000
SF 0. 000 0. 00
13. 55000 1, 385. 000 18, 766. 75
0031 202-00810 Renoval of Ground Sign 303. 000 303. 000
EACH 0. 000 0. 00
36. 58000 303. 000 11, 083. 74
0035 614-00012 Sign Panel (Cass I1) 1, 358. 000 1, 358. 000
SF 0. 000 0. 00
16. 34000 1, 358. 000 22,189.72
0040 614-00013 Sign Panel (Class I11) 943. 000 943. 000
SF 0. 000 0. 00
18. 73000 943. 000 17, 662. 39
0045 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 207. 000 207. 000
EACH 0. 000 0. 00
65. 14000 207. 000 13, 483.98
0050 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 94. 000
Sl i pbase)
EACH 0. 000 0. 00
325. 47000 94. 000 30, 594. 18
0055 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 408. 000 408. 000
LF 0. 000 0. 00

14. 07000 408. 000 5, 740. 56



CONTI D Cl16422 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16422-BI D ESTI MATE RUN 02/ 28/ 2012
PRQJECT: CVR40- 112 ESTI MATE NO 0007 11:39:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 42. 000 42.000
EACH 0. 000 0. 00
368. 07000 42.000 15, 458. 94
0065 614-07000 Mask Sign Legend 31. 000 31. 000
EACH 0. 000 0. 00
92. 07000 31. 000 2,854.17
0070 614-07105 Modi fication of Sign Legend 15. 000 15. 000
EACH 0. 000 0. 00
196. 79000 15. 000 2,951.85
0075 614-80312 Barricade (Type 3 F-B) 0. 000 0. 000
EACH 0. 000 0. 00
1, 128. 43000 0. 000 0. 00
0080 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
15, 991. 05000 1. 000 15, 991. 05
0085 627- 30405 Pref orned Thernopl astic Pavenent Marking (Wrd-Synbol) 3, 162. 000 3, 162. 000
SF 0. 000 0. 00
7.27000 3,162. 000 22,987.74
0090 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 6, 230. 000 6, 230. 000
Li ne
) SF 0. 000 0. 00
15. 74000 6, 230. 000 98, 060. 20
0095 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
26. 70000 0. 000 0. 00
0100 630-00012 Traffic Control Managenent 68. 000 68. 000
DAY 0. 000 0. 00
315. 02000 68. 000 21, 421. 36
0105 630-80341 Construction Traffic Sign (Panel 0. 000 0. 000
EACH 0. 000 0. 00
75. 79000 0. 000 0. 00
0110 630-80342 Construction Traffic Sign (Panel 14. 000 14. 000
EACH 0. 000 0. 00
82. 87000 14. 000 1, 160. 18



CONTI D C16422 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16422-BI D ESTI MATE RUN 02/ 28/ 2012
PRQJECT: CVR40- 112 ESTI MATE NO 0007 11:39:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
81. 87000 0. 000 0. 00
0120 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
587. 32000 1. 000 587. 32
0125 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
11. 70000 0. 000 0. 00
0130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
35. 09000 0. 000 0. 00
0135 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
35. 09000 0. 000 0. 00
0140 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
5. 85000 100. 000 585. 00
0145 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
10, 678. 50000 1. 000 10, 678. 50
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 202-05006 Sawi ng Concrete (6 Inch) 90. 000 90. 000
LF 0. 000 0. 00
20. 00000 90. 000 1, 800. 00



CONTI D C16422 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16422-BI D ESTI MATE RUN 02/ 28/ 2012
PRQJECT: CVR40- 112 ESTI MATE NO 0007 11:39:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-00821 Steel Sign Post (W8x21) 120. 000 120. 000
LF 0. 000 0. 00
60. 00000 120. 000 7,200. 00
0175 614- 03004 Concrete Footing (Type 4) 8. 000 8. 000
EACH 0. 000 0. 00
1, 495. 00000 8. 000 11, 960. 00
0180 614-80000 Fl ashi ng Beacon 9. 000 9. 000
EACH 0. 000 0. 00
2, 950. 00000 9. 000 26, 550. 00
0185 613-07018 Pul | Box (18"x12"x8") 9. 000 9. 000
EACH 0. 000 0. 00
500. 00000 9. 000 4, 500. 00
0190 900- 00014 Added Item (Lunp Sun)/ Brackets for Overhead Sign 1. 000 1. 000
Structures
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00

CAT 0200 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI  $

383,324.85 %

0.00$ 383, 324. 85

383,324.85 %

0.00$ 383, 324. 85



